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DATE: SEPTEMBER 19, 1992
FROM: PETER GURIA, OSC REGION V, RSI, GROSSE ILE, MI

TO: D.DIETRICH/ATTN: T.JOHNSON, USEPA, OSWER,WASH.D.C (VIA FAX)
R.BOWDEN, CHIEF, EERB, CHICAGO, IL (VIA FAX)
R.POWERS, EERB, CHIEF RS-1, (MI-OH) , GROSSE ILE, MI (VIA FAX)
M.McCUE/ATTN: L.LEVEQUE, OFF. PUB. AFF.CHICAGO, IL (VIA FAX)
T.KRUEGER-ATTN: T.BRANIGAN, ORC, CHICAGO, IL (VIA FAX)
L.BEASELY, EERB, ESS, CHICAGO, IL (VIA FAX)
M.ADELMAN MDNR ERD, P.O.BOX 30028, LANSING, MI 48909 (US MAIL)
M.VANDERIAAN, MDNR,38980 SEVEN MILE RD,LTVONIA,MI 48152.(US MAIL)
J.REARDCN, DETROIT FIRE DEPT (US MAIL)
P.MAX, DETROIT DEPT. COMM.& IND. HYGIENE, CITY OF DET. . . (VIA FAX)

SUBJECT: ENTERPRISE OIL REMOVAL ACTION-PHASE I, DETROIT, MI
POLREP NO.: 13 SITE ID: PG D.O.: 7640-05-232
RESPONSE AUTHORITY: CERCLA NPL STATUS: NO
LATITUDE: 42Jii23l47" LONGITUDE: 83iii07'28"
START DATE: 06/16/92
COMPLETICN DATE:

1. SITUATION:

A. WEATHER: MOSTLY SUNNY AND WARM, TEMPERATURES IN THE LOW TO MID
80's. MODERATE WEST - NORTHWEST WINDS 2- 10 MPH. RAIN SHOWERS
9/15 AND 9/18 CREATED SLOPPY SITE CONDITIONS; PROGRESS OF
REMAINING FIELD ACTIVITIES HAS BEEN DELAYED.

B. SITE HAS REMAINED SECURE. NO PROBLEMS TO REPORT.
C. DISPOSAL OF REMAINING WASTE STREAMS UNDERWAY.
D. WEATHER CONDITIONS HAVE CREATED A DELAY IN COMPLETING REMAINING

SITE ACTIVITIES. EXPECT PHASE I COMPLETION 9/23.

2. ACTIONS TAKEN:

A. DEMOBED ONE REMOVAL TECH ON 9/11.
B. INTERCEPTOR TRENCH EXCAVATED AND BACKFILLED WITH 750 YD3 CLEAN

CLAY FROM 9/11 THROUGH 9/17. REMAINING CLAY GRADED TO BERM NORTH
SECTION OF CONTAINMENT AREA COMPLETED 9/18.

C. FOUR TONS OF CORN COBS DELIVERED 9/15; COBS BACKFILLED INTO
CONTAINMENT AREA TO ABSORB ANY RESIDUAL LIQUIDS THAT STILL MAY BE
PRESENT.

D. DEMOBED OIL/WATER SEPARATOR ON 9/15.
E. CONTINUED DECON AND LOAD OUT OF DECONNED SCRAP METAL. SHIPPED 1 X

50 YD3 ROLLOFF FOR OFF-SITE SCRAP RECLAMATION ON 9/16.
F. SHIPPED 1 X 20 YD3 ROLLOFF OF NCNHAZARDOUS PPE TO WOODLAND

MEADOWS, WAYNE, MICHIGAN, FOR LANDFILL DISPOSAL ON 9/16.
G. SHIPPED 1 X 20 YD3 ROLLOFF OF COAL FINES//2 OIL DEBRIS FOR

LANDFILL DISPOSAL AT WOODLAND MEADOWS 9/17.
H. COMPLETED SOIL REMOVAL AND BUILDING FLOOR DECON OF MAINTENANCE

GARAGE 9/18.
I. EXCAVATED TWO REMAINING EMPTY USTs FROM SUPPORT ZONE AREA; TANKS

DECONNED AND SCRAPPED FOR RECLAMATION. SOIL SAMPLES COLLECTED FOR
BTEX ANALYSIS. UST EXCAVATIONS BACKFILLED WITH CLEAN CLAY 9/19.

J. BEGAN FINAL SITE GRADE 9/19.
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3. PLANS:

A. SHIP LAST LOAD OF DECONNED SCRAP METAL AND PPE WK. OF 9/21.
B. PROFILE AND FINALIZE SLUDGE DISPOSAL ARRANGEMENTS TO FUELS

BLENDERS WK. OF 9/21. DECON FRAC TANK AFTER SLUDGE REMOVAL. GUARD
SERVICE TO REMAIN ON-SITE UNTIL LAST SHIPMENT OF WASTE HAS
OCCURRED.

C. COMPLETE EQUIPMENT DECONTAMINATION AND FINAL SITE GRADE IN
PREPARATION OF DEMOBE BY 9/23.

4. KEY ISSUES:

A. HEAVY RAIN RESULTING IN MUDDY SITE CONDITIONS AND LOTS OF STANDING
WATER WHICH HAS PREVENTED THE CREW FROM COMPLETING ACTIVITIES
INVOLVING HEAVY EQUIPMENT.

5. ESTIMATED COSTS: (AS OF 9/17/92 - 1900-55):

BUDGETED TOTAL TO DATE REMAINING

ERCS $1,200,000.00 *$453,488.59 $ 746,511.41

TAT $ 342,000.00 **$129,994.12 $ 212,005.88

EPA $ 163,400.00 $ 54,648.00 $ 108,752.00

TOTAL: $1,705,400.00 $638,130.71 $1,067,269.29

* THIS INCLUDES $97,183.47 IN AWAIT BILLS.
** TAT COST INCLUDES MULTIPLIER


